STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE
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FOR THE MONTH OF  April 2016

CONTRACTOR: Earthworks Pacific, inc.

ADDRESS: PO Box 11326

City, State ZIP:  Lihue, H! 96766

PROJECT TITLE:

Date:

Contract No.

DAGS Job No.

May 5, 2016

63228 [~

14-23-7591

DLNR DAMS & RESERVOIRS ON KAUA'l NEW UPPER KAPAHI RESERVOIR DAM

CONTRACT IVFOR INSPECTION BRANCH USE

[ A-SUBMITTAL REGISTER [} COMMENGEMENT REQUIREMENTS
Basic Contract Amount 3 4,400,000.00 DUE MONTHLY: [ I PROJEGT SCHEDULE

[ ] DALY REFORTS [ T PAYROLL AFFIDAVI

MOMNTHLY ESTIMATE CHECKLIST | J-CONTRACT NUMBER

( PROJECT NAME AND LOGATION [ " ALL SIGNATURES

| AS NEED - WASTE REDUCTION PROGRESS REFORT
CHANGE ORDERS
Total & _65,174.00
Adijusted Contract Amount $ 4.465,174.00
WORK ACCOMPLISHED Basic Confract Change Order Total
Completed to Date 2600% $ 1,144,137.00 0.00% $ - $ 1,144,137.00
Retained REDUCED [ ] $ 57,206.00 $ - $ 57,206.00
Amount Subject to Payment $ 1,086,0831.00 $ - $ 1,086,931.00
Payments to Date $ 900,776.00 $ - $ 900,776.00
Payments Now Due $ 186,155.00 $ - $ 186,155.00
Payment No. FINAL[ ] 3

Remarks: For projacts already Accepted andfor " - . .
Completed,delete Statement ofCotact T s FOR OFFICE USE ONLY e pov: Dok S S o o prope dedaciv exgusons
[ ]Projoct Acceptance Date have been made lo this request; and least 80% of our workforce resides in Hawaii. [ ]
[ }Project Completion Date As a preferred contractor, | have submitted ali apprenticeship approval
) i forms.
? "é,f Fo e (-

4. Gomputed and Checked by: /_)

V\ 5[ L\l

?IRE ommended:

Pru]eclln chlr or Engineer

WW'

S/ e

Earthworks Pacific, Inc,

Name of Gantractor

Area EngineeriArchifect

Date:

5’]!»);{;

C bl Fivnon o 5lo)u

& Appmveu

Branch Chief or District Engineer

The Publi Works Administrator certifies that change crders have been issued and the work performed.
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MAY 1 62016

Date:

BymgnalUre!aT‘tl)e lgey\ wwm@ / ‘T@agurﬁy Data

State Public Wotks Administrator

Date:
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BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'| NEW UPPER K. DAGS Job No.: 14-23-7591
]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %t RETN AMOUNT
O |PRIME CONTRACTOR ITRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Earthworks Pagific, inc. General Contractor AC-24741 $3,262,088] $1,102,137 33.48% 5% $55,106|A
SUHE
. CONTRACT
LICENSE BASIC SURB-CONTRACT|] COMPL, %] RETN AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT] TO DATE| CMPL % RETAINED
ITC Water Management, inc. {Diversion piping, grass G-20345 $120,930 $42,000| 34.73% 5% $2.100
Performance Systems, Inc.  |Concreie, Rebar, Struct. 5§ CT-26168 $586,982 $0 0.00% 5% $0
#EN/0! 5% §0
#DIV/0! 5% $C
#0DIVic] 5% $0
#ON0! 5% 50
#DIV/0! 5% 50
#Div/o! 5% 50
#DIVIO! 5% 30
#DIV/0! 5% §0
#OIVI0) 5% 30
#DIVIO 5% 30
#DIV/OL 5% $0
#DIV/0! 5% $0
H#DIV/O! 5% 50
#DIV/0! 5% 50
#D1V/01 5% §0
#OIVI0) 5% 3¢
Total Retained from Subs 51,107,812 $42,000 $2,100|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $57,206|

| certify that the above retentions are correct for this request.

RIF-I—%WD]*KQ “FUG’GO, e Checked/Verified by:

Name of Contractor —

C‘/‘\Mﬂ \?%w,( Oncl g { gl [ &} nitial“Project Inspector or Engineer

By Signature CD"@Qh lﬂWMnCQ / mgma/_ Date

NOTE:
Columnaar fotals shall be equal in doliar value to that on
the Monthly Estimate Sheet




CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

DPW-CIA 7/06

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: April 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'I NEW UPPER DAGS Job No.: 14-23-7591
a CHANGE
% ORDER
9; LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O IPRIME.CONTRACTOR |TRADE NO. AMOUNT| TO DATE] CMPL %] RETAINED
Earthworks Pagific, inc. General Contractor AC-24741 $48,621 50 0.00% 5% 30|A
CHANGLE
. J ORDER SUB
LICENSE CHANGE CRDER SUB] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
Performance Systems, lnc.  {Concrete, Rebar, Struct. 8) CT-26188 $16,553 56 0.00% 5% 30
#DIVIO! 5% 50
EDIVIO! 5% 0
#DIVIO! 5% £0
#DIVIO! 5% $0
#DIVIO! 5% $0
#Div/! 5% 50
#DIVIO 5% $0
#DIVIOH 5% $0
#DIviol 5% 30
#DWIO! 5% $0
HDIVIO! 5% 50
#DIV/O! 5% $0
#DW/O! 5% $0
#DIVI0! 5% 30
#DIVIa! 5% 50
#DIVIC 5% $0
#DIVIO 5% $0
Total Retained from Subs $16,552 $0 so(B
| $65,174 50
e e PP P R R
I [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

[ certify that the above retentions are correct for this request.

Ebwores oty e

Checked/Verified by.

Name of Contracter

Ce-@ﬁm%]%wmw—— slsliy

A o

Initial - Project inspector or Engineer

By Signature CD"DM" L am&"lﬂ(/ / mw Date

NOTE:
Columnar totals shall be equal in dallar value to that on
the Monthly Estimate Sheet




PAYMENT NO.: 3

BILLING MONTH: April-16

STATE OF HAWAII

' DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

DAGS JOB NO.:

RESERVOIR DAM

1 4-23-7591

CONTRACTOR: EARTHWORKS PACIFIC, INC.

VENDOR CODE: 28334900

PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAI - NEW UPPER KAPAHI

CONTRACT NO.: 63228

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-873M $195,952.00 $9,797.00 $186,155.00
Totals: | $195,952.00 ’ ‘ $9,797.00 $186,155.(50
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-873M $0.00 $0.00 $0.00
! 3
Totals: | L o |
Grand Total: F $195,952.00 $9,797.00 L $186,155.00

STANF S8Ry

_ 5/17/206

Verifielf By DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 28334900
Cost Code 3A1
Voucher No. 1 {“O{m’ N 24{ e
Verified By | \{h/ MAY 19 2016




